

Teaching Rollout, Week by Week

The full course as 36 teaching weeks of five meetings each, against a standard school year, no dates. A holiday pushes everything one meeting to the right and nothing else changes. Marking periods close near days 45, 90, 135, and 180. Every week that contains a lab, a machine day, or a project build is flagged, because those are the weeks that punish poor preparation.

Three standing rules that make every flagged week survivable. Food labs are shopped the weekend before, never the morning of, and the allergy check goes home a full week before the first lab that needs it. Machines are tested with thread on scrap before the machine block, never during it. Nothing is cut, cooked, or sewn on a day the safety routine has not already been taught.

The flex versions (30 weeks, one semester, every other day, two year spiral) are in 01 Scope and Sequence.md; this rollout is the 36-week daily plan.

Week	Days	Unit	What happens	What gets assessed	Prep before the week	Buy or gather
1	1 to 5	U0	0.1 to 0.5: what FACS is, how the room works, the decision model, team norms, the Room and Lab Agreement	Agreement signed; Unit 1 pre-assessment (collected, not graded)	Seating chart and station assignments; print the agreement and the pre-assessment; the plane crash cards; post the reset cue	Nothing to buy. Gather: chart paper, markers, the picture cards
2	6 to 10	U1	1.1 to 1.4: Hazard Hunt, handwashing and the danger zone, fire and cuts, the class Kitchen	Kitchen Safety Exam (days 9 to 10)	Plant the hazards before day 6; print the exam and the contract; thermometer batteries	Hand soap, paper towels, sanitizer spray, one raw-chicken-stand-in prop

			Safety Contract			
3	11 to 15	U1	1.5 to 1.7: tools and equipment , measuring, reading a recipe	Tools and Measuring Performance Check	Set the Silent Measurement Challenge stations; check every measuring set is complete	Flour, sugar, oil for measuring practice (cheap store brand)
4 (LAB)	16 to 20	U1	1.8 Lab 1 (mug cake or scrambled egg tacos), 1.9 nutrients, 1.10 MyPlate, 1.11 labels begin	Lab 1 on the lab rubric	LAB WEEK. Shop the weekend before; allergy check home and back BEFORE day 16; assign lab roles; test one mug cake in the room's microwave or oven yourself	Lab 1 groceries per the station list; paper goods
5 (LAB)	21 to 25	U1	1.11 labels, 1.12 credible sources, 1.13 Lab 2 (sheet pan nachos), 1.14 planning a family meal	Label Reading Quiz; Lab 2 on the lab rubric	LAB WEEK. Shop the weekend before; collect real food labels all week prior; print the label sets	Lab 2 groceries; a stack of empty label boxes from home
6	26 to 30	U1	1.15 circulars,	Project plan	Grab this week's	Circulars from two

			1.16 unit price, 1.17 storing food, 1.18 project launch: Feed a Family of Four on \$40	drafted (checked, not yet scored)	store circulars (paper ones, a class set); calculators charged; print the project packet	stores; nothing else
7 (LAB)	31 to 35	U1	1.19 peer math check, 1.20 Budget Meal Lab, 1.21 menu and tasting gallery, 1.22 careers and Unit 1 Test	Feed a Family project on Rubric 01; Unit 1 Test (day 35)	LAB WEEK. The budget lab cooks the students' own plans: collect plans day 31, shop day 32's list exactly; print the test	The groceries the winning plans call for, within the project budget
8	36 to 40	U2	2.1 values, 2.2 traits and strengths, 2.3 All About Me one-pager	All About Me on the mini rubric (day 40)	Cut the 24-card value decks (card stock); print the strengths inventory	Card stock; nothing else
9	41 to 45	U2	2.4 SMART goals, 2.5 the decision model on a real choice, 2.6 time and energy, 2.7 needs vs wants	Goal Plan on the mini rubric (day 43)	Print the goal ladders and decision grids; cut the 30 needs-and-wants cards. Marking period 1 closes about day	Nothing

					45: enter grades	
10	46 to 50	U2	2.8 Paycheck Detective, 2.9 Budget Like a Boss, 2.10 ways to pay, 2.11 credit vs debit	(daily work only)	Print pay stubs, budget builders, blank checks and registers; calculators , one per two	A class set of 30 basic calculators if the room has none (one-time, about \$30)
11 (GAME)	51 to 55	U2	2.12 compound growth, 2.13 Skittles Market Game and quiz, 2.14 the Gilded Age Market opens	Money Basics Quiz (day 52)	Buy Skittles and count them into cups; print the Gilded Age Market kit (pages 1, 2, 3 and 5 for me; page 4, the company cards, one set per pair, cut apart) and a paper ledger per student; assign investor numbers, no names; write the Round 0 prices on the board before day 53	Skittles (the one line that repeats every section); snack cups
12 (SIM)	56 to 60	U2	2.15 why prices move, 2.16 diversificat	(rounds on the ledger and journal	Post one round a day from the kit's	Nothing

			ion, 2.17 the crisis, 2.18 return math	entries as daily work)	price table (Rounds 4 to 8) and read its dispatch; the crash lands at Round 7 on day 59: know the day; print the sell-hold-buy grids	
13	61 to 65	U2	2.19 the reveal and Investor Report, 2.20 soft skills, 2.21 career clusters, 2.22 roadmap and Unit 2 Test	Investor Report and Personal Budget on Rubric 02 (day 62); Unit 2 Test (day 65)	Freeze the market at Round 8 and post the 1936 closing prices on day 61; print report templates and the test; book the counselor visit if it lands here	Nothing
14	66 to 70	U3	3.1 to 3.4: lifespan stages, ages and stages of young children, brain development, heredity and environment	Lifespan Stages Quiz (day 70)	Print the stage cards and the quiz; the object permanence demo props	A peekaboo prop and a blanket; nothing else
15	71 to 75	U3	3.5 self-	(daily	Print the	Nothing

			concept and the filtered life, 3.6 peer pressure and refusal, 3.7 to 3.8 stress and the stress map	work; the unit is built so a long break lands cleanly after day 71)	influence maps and refusal cards; the stress toolkit cards	
16	76 to 80	U3	3.9 digital footprint and the Stress Plan, 3.10 listening and I-messages, 3.11 conflict, 3.12 healthy vs unhealthy relationships	Stress Plan on the mini rubric (day 76)	Print the scenario decks; the private stress map stays private: say so out loud	Nothing
17	81 to 85	U3	3.13 communication performance task, 3.14 types of families, 3.15 roles at home, 3.16 what caregivers do	Communication performance task (scored)	Print the task cards; family-type cards use invented families, never students' own: the lesson says how	Nothing
18 (PROJECT)	86 to 90	U3	3.17 babysitting basics, 3.18 the Babysitter's Activity Kit, 3.19	Babysitter Kit and Family Showcase on Rubric 03; Unit 3 Test (day	Kit materials sorted into bins before day 87; print Rubric 03	Kit consumables: felt, foam sheets, brads, zip bags

			careers and Unit 3 Test	90). MP2 closes about day 90	and the test; safe sleep poster up	(about \$20)
19	91 to 95	U4	4.1 housing needs and types of housing, 4.2 the home safety hunt, 4.3 maintenance and repairs, 4.4 the home energy audit begins	(audit runs as daily work)	Borrow the watt meter from science; print audit sheets; the detector props from the custodian	Nothing bought; two borrows arranged the week before
20	96 to 100	U4	4.4 audit results, 4.5 green choices and the quiz, 4.6 design elements, 4.7 principles of design	Home Safety and Conservation Quiz	Print the quiz; the color wheels and paint chips; send the frosting allergy check home THIS week	Paint chip strips (free); the allergy notes
21 (LAB)	101 to 105	U4	4.8 the frosting color lab, 4.9 texture and pattern, 4.10 floor plans to scale and the vocabulary check	Design Vocabulary Check (day 105); frosting lab on the lab rubric	LAB WEEK. Buy frosting in the same week it is used; gel colors ready; graph paper cut; architect scale demo	White frosting tubs (one per station), red-yellow-blue gel colors, plates, spoons (\$12 to \$15)

22 (PROJECT)	106 to 110	U4	4.11 the client brief, 4.12 scale drawing and traffic flow, 4.13 furnish on a budget, 4.14 build the model	(project work, checked daily)	Print client briefs and the catalog price sheets; model materials sorted per station	Foam board, card stock, glue, scrap materials for models (about \$45 first year)
23 (PROJECT)	111 to 115	U4	4.14 model, 4.15 pitch and gallery walk, 4.16 careers, 4.17 Unit 4 review and test	Design a Room on Rubric 04 (day 113); Unit 4 Test (day 115)	Gallery tables set day 112 after school; print Rubric 04 and the test	Nothing new
24	116 to 120	U5	5.1 clothing for roles, 5.2 what clothing communicates, 5.3 fibers, 5.4 care labels and the quiz	Fibers and Care Quiz (day 120)	PPE table set before day 116; swatch sets cut; make the stains on day 119 after school so they set; test every sewing machine with thread THIS week and wind bobbins	Thrifted garments for the care sort; swatches; stain supplies
25 (SEW)	121 to 125	U5	5.5 tools and the count routine, 5.6 running stitch, 5.7	(clipboard skill checks daily; count sheet initialed	SEW WEEK. Count needles and pins into every kit; pre-	Thread, needles, pins if the kits are short; thrifted repair

			backstitch, 5.8 button, 5.9 Repair Clinic	every day)	thread spare needles; print practice cloth guides; repair garments staged	garments (about \$8)
26 (MACHINE)	126 to 130	U5	5.10 Meet the Machine (parts, threading, paper drills), 5.11 bag build days 1 and 2	Threading license (buddy plus teacher initials); item rubric rows scored live	MACHINE WEEK. Machines numbered and tested BEFORE day 126; assignment list posted; drill sheets printed; pre-thread every machine the morning of day 129; fabric pre- cut	Bag fabric (two thrifted flat sheets), cord, spare machine needles, red tag card stock
27 (MACHINE)	131 to 135	U5	5.11 day 3 (finish, cord, sampler check), 5.12 vendor comparison, 5.13 cost per wear, 5.14 fast fashion and the task	Stitch Sampler Performance Check, 28 points (day 131); Consumer Comparison Task (day 135). MP3 closes day 135: enter grades	MACHINE day 131. Sampler cards printed with slits cut; the four sample sweatshirt s staged; the packing slip blackened out	Four sample sweatshirt s (closet, lost and found with permission , or thrift)

28 (SEW)	136 to 140	U5	5.15 Upcycle design brief, 5.16 plan and approval, 5.17 build days, 5.18 gallery prep	Plan sheet signature gate (day 137): no initials, no cutting	SEW WEEK. Scrap bin full (the drive opened in week 24); reduced-dexterity kit out; machines available and threaded for plans that use them	Nothing if the donation drive worked; otherwise thrifted textiles (about \$10)
29	141 to 145	U5, U6	5.18 gallery and reflection, 5.19 careers and Unit 5 Test; 6.1 farm to plate, 6.2 local vs global	Rubric 05 Upcycle Challenge (day 141); Unit 5 Test (day 143)	Photograph every item with its card (no students in frame); print the test; the journey card decks for 6.1	Nothing new
30	146 to 150	U6	6.3 the food waste audit, 6.4 food deserts, 6.5 sustainable methods and the quiz, 6.6 cooking methods	Food Systems Quiz (day 149)	Print the quiz and map sets; pantry guest speaker booked for the food desert day if using one	Kitchen scale for the waste audit if the room has none (about \$12 to \$15, one time); potting mix, seeds, and cups for the planting day (about \$11); potatoes

						or eggs for the methods demonstration (about \$1.50); over-packaged items collected empty, no cost
31 (LAB)	151 to 155	U6	6.7 the quick bread science lab, 6.8 pasta lab, 6.9 quesadilla lab, 6.10 cuisines	Labs on the lab rubric	LAB WEEK, THREE LABS. Shop the weekend before for all three; role cards and Gantt flowcharts printed; allergy check rechecked	All three labs' groceries per the station lists (about \$40 to \$50)
32 (PROJECT)	156 to 160	U6	6.10 cuisines, 6.11 table setting and the cooking methods check, 6.12 Feed the Class menu options and constraints, 6.13 scale and cost the recipe	Cooking Methods Check	Print menu option packets and constraint sheets; the budget number for the class meal set and said out loud	Nothing yet: the class is planning its own shopping list
33 (LAB)	161 to 165	U6	6.14 master flowchart,	Shopping list check (day 162);	LAB WEEK, THE BIG	The Feed the Class groceries,

			6.15 shopping list and unit price check, 6.16 Cook Day, 6.17 serve and reflect	Feed the Class on Rubric 06	ONE. The class's consolidated list approved day 162, shopped before day 163; every station's flowchart posted; serving setup planned	per the class's own approved list (about \$60 to \$80)
34	166 to 170	U6, U7	6.18 careers and Unit 6 Test; 7.1 resume, 7.2 build the resume, 7.3 ACT FAST	Unit 6 Test (day 167)	Print the test; resume templates loaded; the ACT FAST scenario deck cut	Nothing
35 (PROJECT)	171 to 175	U7	7.4 interview skills, 7.5 mock interviews, 7.6 what a business is, 7.7 Big Idea Factory, 7.8 know your customer	Mock interview on the STAR checklist	Book two adult interviewers if possible (counselor, AP, a parent volunteer); print STAR cards and pitch planners	Nothing
36 (PROJECT)	176 to 180	U7	7.9 elevator pitch, 7.10 to 7.12 build, rehearse, Shark Tank, year	Shark Tank pitch and portfolio on Rubric 07; the year reflection	Judges booked (day 179); pitch order posted; certificates or the class's own	Poster board and prop money; whatever the pitches legitimately need

			reflection	(no unit test, by design)	awards printed; MP4 closes: enter grades	(cap it, about \$15)
--	--	--	------------	---------------------------	--	----------------------

The weeks that punish poor prep, in one list

Lab weeks: 4, 5, 7, 21, 31, 33. Machine weeks: 26 and 27, with the machine test the standing rule for week 24. Sewing weeks: 25 and 28. Project build weeks: 18, 22, 23, 28, 32, 33, 35, 36. The single highest-stakes prep item of the year is the week 24 machine test, because six teaching days ride on the machines working, and the second is the week 33 shop for Feed the Class, because the class wrote the list and the class is watching whether their plan gets honored.

Grade entry weeks

Marking periods close near days 45 (week 9), 90 (week 18), 135 (week 27), and 180 (week 36). Each closes on a week that also carries an assessment, so enter grades the same weekend and do not let them stack.